

SCHEDULE PELAKSANAAN

NO	URAIAN	BOBOT (%)	JUMLAH HARGA	BULANAN				
				1	2	3	4	5
A	TENAGA AHLI							
1	Supervision Engineer	37,03	90.000.000	7,41	7,41	7,41	7,41	7,41
2	Health safety Environment Engineer (Ahli K3)	30,85	75.000.000	6,17	6,17	6,17	6,17	6,17
		67,88						13,58
B	TENAGA TEKNIS/TENAGA PENDUKUNG							
1	Inspector							
-	Inspector 1	9,87	24.000.000	1,97	1,97	1,97	1,97	1,97
-	Inspector 2	9,87	24.000.000	1,97	1,97	1,97	1,97	1,97
-	Inspector 3	9,87	24.000.000	1,97	1,97	1,97	1,97	1,97
		29,62						5,92
C	BIAYA KANTOR, PERALATAN DAN PERLENGKAPAN							
1	Sewa Alat Ukur Suhu Aspal Laser Infrared AMF-008	0,06	150.000,00		0,03	0,03		
		0,06						-
D	BIAYA TRANSPORTASI, KANTOR LAPANGAN DAN AKOMODASI							
	Sewa Kantor Lapangan dan Akomodasi							
1	Sewa dan Opsional Kantor Lapangan/ Basecamp dan Akomodasi	1,85	4.500.000	0,37	0,37	0,37	0,37	0,37
		1,85						0,37
E	BIAYA LAPORAN							
1	Laporan Pendahuluan	0,09	225.000	0,09				
2	Laporan Bulanan	0,36	875.000	0,07	0,07	0,07	0,07	0,07
3	Laporan Final/Akhir + Invoice	0,10	250.000					0,10
4	Flash Disk	0,03	75.000					0,03
		0,59						0,21
	Jumlah Total	100,00	243.075.000					
	Realisasi			20,03	19,97	19,97	19,94	20,08
	Kumulatif Realisasi			20	40	60	80	100,00

Mamuju, April 2024

