

SCHEDULE PELAKSANAAN								
NO	URAIAN	BOBOT (%)	JUMLAH HARGA	BULANAN				
				1	2	3	4	5
A	TENAGA AHLI							
1	Supervision Engineer	51,65	67.500.000	10,33	10,33	10,33	10,33	10,33
2	Health safety Environment Engineer (Ahli K3)	9,56	12.500.000	1,91	1,91	1,91	1,91	1,91
		61,21						12,24
B	TENAGA TEKNIS/TENAGA PENDUKUNG							
1	Inspector							
-	Inspector 1	17,79	23.250.000	3,56	3,56	3,56	3,56	3,56
-	Inspector 2	17,79	23.250.000	3,56	3,56	3,56	3,56	3,56
		35,58						7,12
C	BIAYA KANTOR, PERALATAN DAN PERLENGKAPAN							
1	Sewa Alat Ukur Suhu Aspal Laser Infrared AMF-008	0,38	500.000,00		0,19	0,19		
		0,38						-
D	BIAYA TRANSPORTASI, KANTOR LAPANGAN DAN AKOMODASI							
	Sewa Kantor Lapangan dan Akomodasi							
1	Sewa dan Opsional Kantor Lapangan/ Basecamp dan Akomodasi	2,30	3.000.000	0,46	0,46	0,46	0,46	0,46
		2,30						0,46
E	BIAYA LAPORAN							
1	Laporan Pendahuluan	0,07	90.000	0,07				
2	Laporan Bulanan	0,34	450.000	0,07	0,07	0,07	0,07	0,07
3	Laporan Final/Akhir + Invoice	0,07	90.000					0,07
4	Flash Disk	0,05	65.000					0,05
		0,53						0,19
	Jumlah Total	100,00	130.695.000					
	Realisasi			19,95	20,03	20,08	19,89	20,00
	Kumulatif Realisasi			19,95	40,03	60,11	80,00	100,00

